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Department of Energy 

ROCKY FIATS OFFICE 
PO BOX928 

GOLDEN COLORADO 804024928 

SEP 2 4 1993 

Mr M m n  Hestmark 
U S Environmental Protecbon Agency, Region VIII 
A’ITN Rocky Flats Project Manager, 8HWM-RI 

Denver, Colorado 80202-2405 
999 18th Street, Suite 500,8WM-C 

Mr Gary Baughman 
Hazardous Waste Facdmes Unit Leader 
Colorado Department of Health 
4300 Cherry Creek Dnve South 
Denver, Colorado 80222-1530 

Gentlemen 
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We are in receipt of your letter nobfying us that we are rn violabon of the 
InterAgency Agreement (IAG) because we fuled to submit the Final Phase II RCRA 
Facilitles InvestlgabodRemedial Invesbgabon (Rn/RI) Report for Operable Umt 
(OU) No 2 (903 Pad, Mound, East Trenches) Thls letter was undated but received 
September 10,1993 As per Part 16 of the LAG, we object to this actlon and hereby 
invoke the dispute resolution process 

The nature of this dlspute IS whether or not we are currently 111 wolabon of the IAG 

Report Our posihon is because the schedule w& stopped, remachvely on 
June 21,1993, as per your August 12,1993, letter we are not 111 violatlon of an 
August 9,1993, date Furthermore, once the clock has been restarted, we wlll have 

will be calculated from the June 21,1993 date, to the date that agreement IS reached 
on the desired methodology for nsk assessmenw That length of time wlll be added 
to the August 9,1993 date, to estabhsh the new Fmal RFYRI Report due date 

We are involung this dwpute in good futh and are ready to discuss ths at the Project 
Coordmator level at your earhest convemence 

If you have any quesbons, please contact kchard Schassburger of my staff at 966- 
4888 

I 
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by mssing the August 9,1993, milestone for submittal of the OU2 Fmal RFI/RI ~ 

several months bme from August 9th to meet the IAG rmlestone The adlbonal bme .I 

Slllcerely, 

A* Ass tant Manager for Transibon 

w d  Environmental Restorahon 



M Hestmark&G Baughman 
93-DOE-10930 

cc 
A Rampertaap, EM-453 
R Schassburger, ERD, RFO 
S Grace, ERD, RFO 
N Hutchms,EG&G 
W Busby,EG&G 
A Pnmrose,EG&G 
B Fraser,EPA 
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